
From: 

To: 
CC: 

Date: 
Subject: 

Madi, 

"Michael PINTO" <michael.pinto@totalenergies.com> 
"Novak, Madi" <Novak.Elisabeth@epa.gov> 
"Eron Dodak" <edodak@integral-corp.com> 

9/29/2021 1 :52:09 PM 
RE: Field Schedule 

We' re still waiting to hear back from DEA regarding how soon t hey can perform the sub-bottom profiling. We just 
reminded them we're waiting. Based on what t hey say, we need to talk to Gravity about their avai labil ity, and then to the 
City and DSL to see how long it will take get access granted. We'd really like to get out t here before the weather turns 
colder and wetter. I' ll let you as soon as we have schedule from DEA. 

Michael Pinto 
RETIA USA LLC/Legacy Site Se1vices LLC 
3553 West Chester Pike 

#413 
Newtown Square, PA 19073 
Phone: 484 437-1991 

R£TIAUSA Lss· 
From: Novak, Madi <Novak.Elisabeth@epa.gov> 
Sent: Monday, September 27, 2021 6:05 PM 
To: M ichael PINTO <michael.pinto@totalenergies.com> 
Subject: RE: Field Schedule 

Thanks Mike 

From: Michael PINTO <michael.pinto@totalenergies.com> 
Sent: Monday, September 27, 2021 2:35 PM 
To: Novak, Madi <Novak.Elisabeth@epa.gov>; Eron Dodak <edodak@integral-corp.com> 
Cc: Peterson, Lance <petersonle@cdmsmith.com> 
Subject: Re: Field Schedule 

Madi, 

You are correct, we will not be able to start on October 4th as we will not have access from DSL by that date. We are 
working on scheduling sub-bottom profiling work to address concerns regarding the location of the City's two sewer 
force mains. We are hoping DEA can perform this work in the next week or two but don't have a schedule commitment 
yet. We should be able to provide you a better schedule update in the next day or two. 

Michael Pinto 
RETIA USA LLC/ Legacy Site Services LLC 
3553 West Chester Pike 
#413 
Newtown Square, PA 19073 



(484} 437-1991 

From: Novak, Madi <Novak.Elisabeth@epa.gov> 
Sent: Monday, September 27, 2021 5:26:25 PM 
To : M ichael PINTO <michael.pinto@totalenergies.com>; Eron Dodak <edodak@integral-corp.com> 
Cc: Peterson, Lance <petersonle@cdmsmith .com> 
Subject: Field Schedu le 

Hi Mike and Eron, 

I understand from our conversation last week that the field schedu le is delayed and that you w ill not be starting the in­
water work on Monday, October 4th. This e-mail is to confirm my understanding; please let me know as you have 
updates to your schedule. 

Thank you, 

Madi Novak, Remedial Project Manager 
EPA Region 10, Superfund & Emergency Management Division 
Oregon Operations Office 
503-326-3277 (0) 
@ (§} ___ (C} 

She/ Her/ Hers 

Everything should be made as simple as possible, but no simpler. - Einstein 




